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CONTACTS

Lori Clark

l.clark@co.island.wa.us
Project Contact:Island Co. Dept. Natural Res.Primary Sponsor:

Lead Entity: Island County LE

Vanya Brown

v.brown@co.island.wa.us
Billing Contact:

Marc Duboiski

marc.duboiski@rco.wa.gov
RCO Grant Manager:Rec. and Conserv. OfficeManaging Agency:

COSTS TO DATE

Project Start Date: 12/09/2015 FundingEnd Date: 06/30/2017

Funding Formula: Requested Original Current

Puget Sound Acq. & Restoration: $0.00 $104,805.00 $104,805.00(0%) (85%) (85%)

Salmon State Projects: $104,805.00 $0.00 $0.00(85%) (0%) (0%)

Sponsor Match: $18,495.00 $18,495.00 $18,495.00(15%) (15%) (15%)

Total:

Paid To Date:

Remaining RCO Funds:

Advance Balance:

Admin Limit:

A&E Limit:

$123,300.00 $123,300.00 $123,300.00

$0.00 

$104,805.00 

$0.00 

$0.00 

$0.00 

(100%) (100%) (100%)

Match Bank:

Admin Spent:

A&E Spent:

$0.00 

$0.00 

$0.00 

Last Released Billing:

Pending Billing:

Number of Billings: 0

No
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PROGRESS REPORT QUESTIONS

Question# Answer Answer Description

1 of 5 Are there any significant challenges that might hinder 

progress or keep you from meeting your project 

milestones?  If so, please tell us about them.

Yes To allow for data collection over the winter season, 

the Iverson Study will not be completed until Spring 

2017.

2 of 5 Describe the work accomplished during this reporting 

period.

A consultant was seleted for the Iverson 

Sedimentation and Hydrology Study.  Contracts 

were developed and executed to begin work.  

Monthly stakeholder integration meetings (topics 

included: Ground Water Dynamics, On Site Septic 

Systems, Update on Request for Proposals for , and 

Probabilistic Models for Sea Level Rise and Storm 

Surge Levels). 

The consultant (CGS) completed the following:

•Collected sediment samples and sediment cores, 

and may be going back out for additional samples, if 

needed.

•Conducted survey work to obtain accurate 

elevations for all sediment core locations to allow for 

future measurements to be made accurately.

•Discussed the history of the storm damage/flooding 

with several residents.

•Sent a large number of collected samples at the 

labs for dating using radiocarbon, lead, and cesium 

dating and are awaiting another lab for grain size 

analysis. 

•Bathymetric and beach/spit features mapping 

underway, with some draft maps already prepared.  

These show a substantial amount of spit elongation 

over the last 130 plus years and with that elongation 

of the primary intertidal drainage channel, which is 

certainly one of the reasons for what appears to be 

slower or prolonged drainage of the marsh and 

converted field areas. 

•Skillings Connolly has all the water level wells and 

measurement stations installed, with CGS having 

surveyed these locations after installation.

3 of 5 Do you anticipate any changes to your project?  Please 

describe those changes here.

No

4 of 5 Tell us about work planned for the next reporting period. Monthly stakeholder integration meetings will 

continue and the consultants will continue to collect 

sediment, elevation and groundwater data.

5 of 5 Do you anticipate you will need to request an amendment to 

your project agreement in the next six months (time 

extension, cost change, scope change, etc.)?  If yes, please 

explain:

Yes To accomidate the additional sample months, we will 

need an extenstion through December of 2017.
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MILESTONES

Milestone Target Date Description Completed Delayed Target Date Progress/Reason for Delay

New

Project Start 12/09/2015 X

Data Gathering Started 12/09/2015 X

RFP Complete/Consultant Hired 04/15/2016 X

Progress Report Submitted 04/30/2016 X

Annual Project Billing 07/31/2016 X 12/30/2016 Vanya communicated with 

RCO about waiting until 9 

months to bill since there 

hasn't been much activity 

(few thousand dollars) up to 

this point.

Progress Report Submitted 10/31/2016 X

Draft Plan to RCO 12/31/2016 Draft Reports, See 

Manual #18, Appendix 

D-1, Conceptual Design 

Deliverables.

X 07/01/2017 additional time needed for 

monitoring the winter (rainy) 

seasion for the  Iverson 

Sedimentation and Hydrology 

Study.

Draft Plan to RCO 03/31/2017 X 08/01/2017 additional time needed for 

monitoring the winter (rainy) 

seasion for the  Iverson 

Sedimentation and Hydrology 

Study

Progress Report Submitted 03/31/2017

Final Plan to RCO 06/30/2017 Final Narrative Report X 12/29/2017 additional time needed for 

monitoring the winter (rainy) 

seasion for the  Iverson 

Sedimentation and Hydrology 

Study

Final Report in PRISM 06/30/2017 X 12/29/2017 additional time needed for 

monitoring the winter (rainy) 

seasion for the  Iverson 

Sedimentation and Hydrology 

Study

Agreement End Date 06/30/2017 X 12/29/2017 additional time needed for 

monitoring the winter (rainy) 

seasion for the  Iverson 

Sedimentation and Hydrology 

Study

Final Billing to RCO 08/31/2017 X 01/15/2018 additional time needed for 

monitoring the winter (rainy) 

seasion for the  Iverson 

Sedimentation and Hydrology 

Study
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